SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:05AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. ) , A May. 04-0120F4
Diary #: 090 Const.CaIendar Day: 615 D.ate. 16-May 201.1 Mon'day 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  07:00 PM Break: 00:30 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 17-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Grillage: =
Cleaning of the faying surfaces and bolt holes was completed this morning. After this, the grillage was
picked, and shifted to the East to give the Favco crane access to make picks. After the grillage was out of
the way, the following work was done:
- | double checked the faying surfaces, and had them wipe down several areas of the external splice plates
again with MEK to make sure they were clean of oil
- Metal shavings were vacuumed from the areas around the longitudinal stiffener splice plates
- All 20 of the internal splice plates were installed
- The new sized mill-to-bear shims were installed atop Lift 4
- A 3mm thick shim was installed on the inside bottom 1/2 of North shaft, Skin A
After the above work was completed at 16:00, the grillage was moved back above Lift 4, and lowered into
place. It touched down at 18:30. It was only rough set due to the late hour. Its position will be fine tuned
tomorrow morning.
An initial look at the mill-to-bear surface between Lift 4 and the grillage appears OK, but this is only at the
corners. | spoke with Paul Fikse and Dave Meche, and mentioned that tomorrow we will want some of the
external splice plates to be leaned back so we can fully evaluate the mill-to-bear surface. They agreed,
and mentioned that they also plan to survey the grillage top plate tomorrow morning to check that it is level
to within 1:1000.
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Welding:
Welding was ongoing inside the North and West shafts at Splice #1. Also, welding was ongoing on the 9m
external diaphragms. See Saman Soheilifard's diary for details.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM Morgan Winter 8.00 2.00 0.00 10.00 []
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 090  Date: 16-May-2011 Monday
Ironworker FOR HUA QIANG HUANG 800 000 000 800 ]
Ironworker FOR JAMES ZHEN 800 000 000 800 ]
Ironworker INM WAIKIT LAI 800 000 000 800 ]
Ironworker INM XIAO JIAN WAN 800 000 000 800 ]
Ironworker APP TODD JACKSON 800 200 000 10.00 []
Ironworker INM ERIC SPARKS 800 200 000 10.00 []
Ironworker INM SALVADOR SANDOVAL 800 200 000 10.00 ]

Feogesi
Jh; ddrRptbyBidltem Page 2 of 2




